
Table A-6 - Remedial Action Alternative G
Full Removal from Navigation Areas (Pilot No. 2C)
Whatcom Waterway Area

Unit No. of Total 
Item Unit Cost Units Cost
Mobilization/Demobilization PERCENT 2% $23,324,000 $350,000

Outer/Mid Whatcom Waterway - SSU 1
- Cap CY $15.0 42,800 $642,000
- Mechanical Dredge and Transport to Upland Offload Facility CY $5.0 570,000 $2,850,000

Head of Whatcom Waterway (30' Channel) - SSU 2
- Cap CY $15.0 34,000 $510,000
- Mechanical Dredge and Transport to Upland Offload Facility CY $5.0 80,000 $400,000

Head of Whatcom Waterway (18' Channel) - SSU 3
- Cap CY $15.0 0 $0
- Mechanical Dredge and Transport to Upland Offload Facility CY $5.0 40,000 $200,000

G-P Log Pond - SSU 4
- Maintain existing Interim Action cap - - - -

G-P ASB - SSU 5
- Cap CY $15.0 146,700 $2,201,000
- Mechanical Dredge and Transport to Upland Offload Facility CY $5.0 10,000 $50,000

Port Log Rafting Area - SSU 6
- Cap CY $15.0 48,700 $731,000
- Mechanical Dredge and Transport to Upland Offload Facility CY $5.0 60,000 $300,000

Starr Rock - SSU 7
- Cap CY $15.0 145,900 $2,189,000

I&J Street Waterway - SSU 8
- No Action - - - -

Disposal - Starr Rock CAD
- Construct rip rap training dikes CY $40.5 46,240 $1,873,000
- Construct containment berm CY $15.0 231,200 $3,468,000
- Place CAD cap CY $15.0 437,785 $6,567,000
- Bottom dump barge placement (below -5' MLLW) CY $1.5 760,000 $1,140,000
- Clamshell off of barge placement (above -5' MLLW) CY $12.5 0 $0
- Construct rip rap reef CY $40.5 5,000 $203,000

Engineering Design PERCENT 10% $23,324,000 $2,332,000

Construction Monitoring/Management PERCENT 5% $23,324,000 $1,166,000

Long-term Monitoring LS $500,000 1 $500,000

Contingency PERCENT 30% $27,672,000 $8,302,000

TOTAL ESTIMATED COST $35,974,000


